Memorandum

To: Chair and Commissioners Date: June 14, 2005

Ref: BookItem 3.6
From: Diane C. Eidam Information

Ref.. STATUS REPORT ON THE PROPOSITION 116 BOND PROGRAMS

Issue:

Over $200 million in Proposition 116 funds for rail and other transit capital projects remain
unexpended, nearly 15 years after they were first authorized. Why are these funds not expended,
and what can or should the Commission do to encourage their use?

Background:

Proposition 116 enacted the Clean Air and Transportation Improvement Act of 1990, designating
$1.99 billion for specific projects, purposes, and geographic jurisdictions, primarily for
passenger rail capital projects. Of this amount, Proposition 116 authorized $73 million for 28
nonurbanized counties without rail projects, apportioned on a per capita basis. Those funds were
made available for capital facilities for public transportation, including bicycle and pedestrian
facilities that connect to public transportation.

The funds authorized under Proposition 116 are made available under a two-step process that is
analogous to STIP funding and similar to the process later used for the Traffic Congestion Relief
Program. First, the Commission programs the funds for projects eligible under the original
authorization, which it does by approving project applications that define a project’s scope,
schedule, and funding. Then the Commission allocates the funds when the project is ready for
funding. The Commission has applied the STIP Guidelines on its Timely Use of Funds Policy to
the Proposition 116 Programs.

Proposition 116 designated the California Transportation Commission (Commission) to oversee
the following six components:

e Rail $1.852 billion
e Non-urban County Transit $ 73 million
o Water-borne Ferry $ 30 million
o Competitive Bicycle $ 20 million
« State Rail Museum $ 5 million
e Commission/Caltrans Admin. $ 10 million

$1.990 billion

The attached tables display the amounts of the original Proposition 116 authorizations that
remain unprogrammed, unallocated, or unexpended by county and project.

Potential Reallocation of Funds

1. Public Utilities Code (PUC) Section 99628(c) — the Non Urban County Program allows the
following: “If the Commission has not received applications by December 31, 1992, for all
of the funds available for allocation pursuant to this section, it may reallocate the remaining
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funds on the basis of a competitive grants program to the [non urban] counties specified in
subdivision (a).”

Several million dollars remain unexpended in the other Proposition 116 Programs. The
Commission could de-program and de-allocate funds from projects that are complete or have
passed the expenditure deadline under the Commission’s Timely Use of Funds Policy, and
reprogram/allocate the funds to other projects within the same agency’s jurisdiction that meet
the Proposition 116 criteria.

Proposition 116 authorized the Legislature, after July 1, 2000, to enact a statute redirecting
any funds not yet expended or encumbered by an agency to another rail project within that
agency’s jurisdiction. After July 1, 2010, the Legislature may redirect the funds to any other
passenger rail project in the state. A statute redirecting Proposition 116 funds requires
approval by a 2/3 vote in each house of the Legislature.

To date, the Legislature has enacted only one such statute. SB 111 (2004) deleted a statutory
reference to $1 million originally directed to Caltrans for a rail right-of-way survey. That bill,
however, did not specify another project for the funds.

Status of Individual Authorizations

The following is a summary of the status of some of the larger individual authorizations that
remain unexpended as of June 2005:

Caltrans. Proposition 116 authorized a total of over $425 million to Caltrans for various
projects and rail corridors. To date, most of the Proposition 116 funds have been expended.
However, the $1 million that was authorized under PUC Section 99621 was never
accomplished with the Proposition 116 funds and in July 2004, the Legislature took action
through Senate Bill 111 (Knight), which repealed this section but did not redirect the funds to
another project. The Department is working on identifying a rail project for the $1 million.
The Department also has approximately $7.5 million in unexpended Proposition 116 that,
according to the Department will take the use of STIP funds to ensure enough funding to
complete the intended projects. Staff believes that the Department should be able to find
projects in the State to utilize the remaining funds, especially since the funds authorized for
the Department do not require a match.

Marin and Sonoma. Proposition 116 authorized $28 million either (1) to the County or a
joint powers authority for a rail project along the Santa Rosa to Larkspur rail corridor, or (2)
to the County for the purchase of paratransit vehicles and other capital facilities for public
transportation. None of this funding has yet been programmed. AB 2224 (2002) created the
Sonoma-Marin Area Rail Transit District and authorized it to own, operate, manage, and
maintain a passenger rail system within the Counties of Sonoma and Marin. The District is
continuing with the implementation of the Sonoma Marin Rail Implementation Plan, first
released in 2000 by the former Sonoma Marin Rail Transit Commission. The plan called for
a commuter rail operating system, including recommendations for key station sites; service
provided at 45-minute intervals at project start-up, which could later be expanded to 30-
minute frequencies; and funding from a combination of sources including a transportation
sales tax in both counties (expected to be on the ballot in 2006). Over the last year, the
project has been further refined to include a 70-mile corridor from Cloverdale in Sonoma
County through Marin County to a San Francisco bound ferry terminal. Up to 14 station
sites are currently assumed along the corridor, 9 in Sonoma County and 5 in Marin County.




Orange. Proposition 116 authorized $125 million to the City of Irvine for “construction of a
guideway demonstration project.” Of that amount, $121.3 million remains unprogrammed
and unallocated. The City of Irvine and the Orange County Transportation Authority
(OCTA) are now looking at different projects that could use the Proposition 116 funds. One
of the projects now being discussed would provide for a fixed bus guideway along Bristol
Street in Santa Ana with an origination and terminus in the City of Irvine of an express bus
service. The outcome of these discussions has yet to be determined.

Santa Cruz. Proposition 116 authorized $11 million for intercity rail projects connecting the
City of Santa Cruz with Watsonville Junction or other rail projects within Santa Cruz County
“which facilitate recreational, commuter, intercity and intercounty travel.” To date, the City
of Santa Cruz has been allocated $300,000 for pre-acquisition activities for the Santa Cruz
Branch Line, including appraisals. The remaining $10.7 million remains unprogrammed and
unallocated. The purchase of the Santa Cruz Branch Line is also programmed in the STIP
for $10 million in 2008-09. The Santa Cruz County Regional Transportation Commission
expects to purchase the line and start recreational service by 2009-10. Staff received an
application from the Santa Cruz County Transportation Commission in May 2005 to program
the entire $10.7 million with a request from the Agency to prepare the item for the
Commission’s August or September 2005 meeting.

State Museum. Proposition 116 authorized $5 million to the Department of Parks and
Recreation (DPR) for construction of the California State Museum of Railroad Technology,
to be provided “when sufficient funding for the entire project is available.” None of this
funding has ever been programmed or allocated. The California State Railroad Museum
Foundation estimates that the total cost of the museum to be $25 million. DPR has stated
that its share of project costs has not increased because acquisition costs, such as right-of-
way and buildings, are being donated by the new developer, Millenia Associates. The DPR
has submitted its notice of intent for the Proposition 116 funds to the Department of Finance
and the Legislature. DPR intends to apply to use the Proposition 116 funds for construction
in 2006-07.

Non Urban Counties Program. Several of the Non Urban counties have funds remaining
unexpended. Staff has been working closely with these counties and several de-allocation
requests for those that have expired fund transfer agreements are on the Commission’s July
Agenda. It’s staff’s intent to bring to the Commission projects evaluated through
competitive programs such as, the Federal Section 5310 (Elderly and Disabled), Federal
Section 5311 (Non Urban Public Transportation), or the State Bicycle Transportation
Account Program (projects that improve safety and convenience to bicycle commuters), all
of which have projects that are consistent with the Proposition 116 Non Urban Program.

Charts




Proposition 116 Status
as of June 1, 2005

NonUrban Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Alpine $51,886 $51,886 $0 $0 $0 De-programming in July
1-Bus Feb-93 $0
Butte 8,489,131 8,489,131 $0 8,489,131 $0
Chico Bike 106,469 Dec-00 Invoice submitted waiting for payoff]
Napa 5,163,071 5,163,071 $0 4,292,071
Bicycle Path 144,000 1-Mar work completed, waiting for CT to invoice City
Nevada 3,659,574 3,659,574 $0 3,658,074 1,500
Bike Path 6,569 Jun-99 July De-Program/De-Allocate
Bike Racks 876 Jun-00 July De-Program/De-Allocate
San Benito 1,710,552 1,710,552 $0 1,710,552 $0
2~ Vans $93,426 2-Jun $90,592 to be invoiced by 6/30/05 ($2,834 deprogram/deallocate)
San Luis Obispo 10,122,538 10,122,538 $0 10,122,538 $0
MultiModal Ctr. 10,032 Apr-97 July De-Program/De-Allocation
Bike—SL Creek 2,367 Nov-93 July De-Program/De-Allocation
Bike—Morro Bay 95,387 Sep-00 Waiting for Accouting records to indicate payoff]
Bike-San Juan 12,296 Jul-98 July De-Program/De-Allocation
Siskiyou 2,029,103 2,029,103 $0 2,029,103 $0
3 Sidewalks 13,255 May-00 July De-Program/De-Allocation
Tehema 2,313,162 2,313,162 $0 2,261,050 52,112 July De-Program
3 — Buses 17,999 Jul-00 July De-Program/De-Allocation
County Totals 33,539,017 33,539,017 0 32,562,519 53,612 502,676 Including those to be expended by 7/1/05
412,084 Wi/out those that are due to expend by 7/05
461,136 Includes the Alpine, and unallocated $
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Proposition 116 Status

as of June 1, 2005

Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Caltrans 425,745,000 *424,745,000 *417,245,000
R/W Survey 99621 1,000,000 New legislation being discussed
San Joaquin 99622a 7,486,800 To be allocated when STIP $ available
Track@Stockton 99622a 1,613,388 1,613,389 30,347 Mar-92 Expired 3/97 August De-Program/De-Allocate
Track@Stockton 99622a 68,741 68,741 68,741 Mar-92 Expired 3/97 August De-Program/De-Allocate
Statewide ADA 99622a 200,000 200,000 97,075 Jan-96 Expired 1/00 August De-Program/De-Allocate
CC-Stn. Platform 99622a 1,540,000 1,540,000 370,761 Sep-96 Expired 9/00 August De-Program/De-Allocate
Merced Stn 99622a 205,000 205,000 412 Mar-00 Expired 3/04 August De-Program/De-Allocate
Stkn/Sac Track 99622a 1,108,000 1,108,000 908,160 Jul-98 Expired 7/03 August De-Program/De-Allocate
Orwood Bridge 99622a 9,875,000 9,875,000 3,456 Feb-00 Expired 2/04 August De-Program/De-Allocate
1,478,952
Placer/SC ICR 99622¢ 18,400,000 18,400,000 26,711 Apr-92 Expired 4/96 August De-Program/De-Allocate
Placer/SC ICR 99622c 224,753 224,753 8,648 Nov-91 Expired 11/95 August De-Program/De-Allocate
Fremont Stn 99622c 1,183,000 1,183,000 56 Dec-93 Expired 12/97 August De-Program/De-Allocate
InterUrban Stn 99622c 1,220,000 1,220,000 339,248 Apr-92 Expired 4/96 August De-Program/De-Allocate
Capitol Cor 99622¢c 25,247 25,247 19,251 Nov-91 Expired 11/95 August De-Program/De-Allocate
Cap Rt. Impv 99622c 2,189 2,189 2,189 Apr-92 Expired 4/96 August De-Program/De-Allocate
Placer/SC ICR 99622c 33,700 33,700 33,700 Nov-91 Expired 11/95 August De-Program/De-Allocate
Oakland Amtrak 99622c 1,800,000 1,800,000 14,133 Jui-94 Expired 7/98 August De-Program/De-Allocate
Statewide ADA 99622c| 200,000 200,000 97,075 Jan-96 Expired 1/00 August De-Program/De-Allocate
541,011
Goleta Stn 99623a2 600,000 600,000 639 Oct-96 Expired 10/00 August De-Program/De-Allocate|
Goleta Stn 99623a2 200,000 200,000 22,126 Oct-96 Expired 10/00 August De-Program/De-Allocate
Moorepark 99623a2 440,000 440,000 6,848 Jan-97 Expired 1/01 August De-Program/De-Allocate
Santa Bar ICR 99623a2 4,702,000 4,702,000 85 Jan-95 Expired 1/99 August De-Program/De-Allocate
Moorepark 99623a2 665,000 665,000 6,262 Jan-97 Expired 1/01 August De-Program/De-Allocate
35,960
Pri. Mgt. B/A 99649 3,700,000 3,700,000 856 Apr-92 Expired 4/96 August De-Program/De-Allocate
Purch 20 Cars 99649 31,676,842 31,676,842 85,913 Nov-95 Expired 11/99 August De-Program/De-Allocate
86,769
Caltrans ICR Totals 79,682,861 1,000,000 79,682,861 7,486,800 2,142,692
Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
NCRA 10,000,000
Humboldt 99625 43,371
Shortline 600,000 600,000 1,764 Feb-94 Expired 2/98
Mendocino 99626 28,914 Expired 2/98
Shortline, 420,000 420,000 1,176 Feb-94
10,000,000 1,020,000 28,914 1,020,000 0 2,940
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Proposition 116 Status

as of June 1, 2005

Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
NCTD 30,089,000
FalseBay-1 99629a 310,000 310,000 4,925 Mar-00 Expired 3/04
FalseBay-2 996293 3,710,000 3,710,000 408,417 Jan-01 Expired 1/05
Sorrento/Miramar 99629a 215,124 215,124 6,090 Mar-00 Expired 3/04
30,089,000 4,235,124 0 4,235,124 0 417,432
Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
VCTC 31,000,000
Camarillo Stn 99623a1 1,100,593 1,100,593 136,997 May-99 Expired 5/03 No Extension - August De-Allocate/Re-Allocate
31,000,000 1,100,593 0 1,100,593 0 136,997
ICR Responsibility Totals | 86,038,578] 1,028,914 86,038,578] 7,486,800] 2,700,061]
Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Del Amo R/W 99624 19,365,000 19,365,000 1,621,297 Aug-97 Expired 8/01 August De-Allocate/Re-Allocate
Sepulveda GS 99624 14,567,000 14,567,000 2,104,098 Feb-98 Expired 2/02 August De-Allocate/Re-Allocate
Alameda GS 99624 11,900,000 11,900,000 1,546,288 Nov-99 Expired 11/03 August De-Allocate/Re-Allocate
45,832,000 0 45,832,000 0 5,171,683
Caltrans District 7 Responsibilities 45,832,000 0 45,832,000 0 5,171,683
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Proposition 116 Status
as of June 1, 2005

Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Irvine 125,000,000 121,298,779 $0 $0 To date, City & County unsure of use.
Guideway PS&E 99645 3,701,221 3,701,221
125,000,000 3,701,221 121,298,779 3,701,221 0 0
Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
LACMTA
Greenline 99630 83,500,000 83,500,000 62,083 Feb-94 Expired 2/98 August De-Program/De-Allocate
83,500,000 0 83,500,000 0 62,083
Rail Original Programmed Un Allocated Unallocated Unexpended Aliocation Comments
Agency/Project Authorization Programmed Date
Monterey 17,000,000 4,180,000 Agency unsure when Programming request will be submitted.
SF-Monterey R/W 99,638 9,370,000 9,370,000 0 131,525 R/W complete - De-Program/De-Allocate August
99638
17,000,000 9,370,000 4,180,000 9,370,000 0 131,525
Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Marin 17,000,000 $0 17,000,000 $0 SMART indicated submittal of programming request in 1/06
99639
17,000,000 0 17,000,000 0 0 0
Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Sonoma 11,000,000 $0 $11,000,000 $0 SMART indicated submittal of programming request in 1/06
99639
11,000,000 0 11,000,000 0 0 0
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Proposition 116 Status
as of June 1, 2005

Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
PCJPB
PCS Key Stn 99636a 183,942 183,942 133,477 Aug-95 Expired 8/99 August De-Program/De-Allocate
PCS Track Reh 99636a 574,627 574,627 2,469 Aug-95 Expired 8/99 August De-Program/De-Allocate
Caltrain Track Re 99636a 591,006 591,006 100,092 Feb-98 Expired 2/02 August De-Program/De-Allocate
Caltrain Stn Reh 99636a 375,000 375,000 167,164 Feb-98 Expired 2/02 August De-Program/De-Allocate
Caltrain Sys. Upg 99636a 1,081,429 1,081,429 156 Nov-99 Expired 11/03 August De-Program/De-Allocate|
NonKey Stn 99636a 130,200 130,200 83,393 Jan-00 Expired 1/04 August De-Program/De-Allocate|
Caltrain Stn Imp 99636a 36,467 36,467 12,392 Jan-00 Expired 1/04 August De-Program/De-Allocate
499,143
PCS Key Stn 99636b 183,942 183,942 133,477 Aug-95 Expired 8/99 August De-Program/De-Allocate
PCS Track Reh 99636b 574,627 574,627 2,469 Aug-95 Expired 8/99 August De-Program/De-Allocate
Caltrain Track Re 99636b 591,007 591,007 100,093 Feb-98 Expired 2/02 August De-Program/De-Allocate]
Caltrain Stn Reh 99636b 375,000 375,000 167,164 Feb-98 Expired 2/02 August De-Program/De-Allocate
Hillsdale Stn Imp 99636b 1,121,245 1,121,245 731,403 May-98 Expired 5/02 August De-Program/De-Allocate
PCS Track/Sig 99636b 4,949,250 4,949,250 54,973 Aug-99 Expired 8/03 August De-Program/De-Allocate
Caltrain Sys. Upg 99636b 1,081,429 1,081,429 156 Nov-99 Expired 11/03 August De-Program/De-Allocate
NonKey Stn 99636b 217,200 217,200 137,455 Jan-00 Expired 1/04 August De-Program/De-Allocate
Caltrain Stn Imp 99636b 1,085,857 1,085,857 323,487 Jan-00 Expired 1/04 August De-Program/De-Allocate
1,650,677
PCS Key Stn 99636¢| 183,941 183,941 133,461 Aug-95 Expired 8/99 August De-Program/De-Allocate
PCS Track Reh 99636¢ 574,628 574,628 1,808 Aug-95 Expired 8/99 August De-Program/De-Allocate
Caltrain Svc Trk 99636¢| 591,007 591,007 99,945 Feb-98 Expired 2/02 August De-Program/De-Allocate
Caltrain Stn Reh 99636¢c 375,000 375,000 167,102 Feb-98 Expired 2/02 August De-Program/De-Allocate
PCS Track/Sig 99636¢c 3,362,083 3,362,083 3,576 Aug-99 Expired 8/03 August De-Program/De-Allocate
Caltrain Sys. Upg 99636¢ 1,081,429 1,081,429 156 Nov-99 Expired 11/03 August De-Program/De-Allocate
NonKey Stn 99636¢c 130,200 130,200 83,393 Jan-00 Expired 1/04 August De-Program/De-Allocate
Caltrain Stn Imp 99636¢ 25,266 25,266 9,216 Jan-00 Expired 1/04 August De-Program/De-Allocate
498,657
19,475,782 19,475,782 2,648,477
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Proposition 116 Status
as of June 1, 2005

Rail Original Programmed Un Aliocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
SacRT 100,000,000
South Sac LRT 99643 10,000,000 10,000,000 4,111,433 1-May Expired 5/05
Butterfield 99643 1,324,950 1,324,950 4,931 Jun-00 Expired 6/04 August De-Program/De-Allocate
100,000,000 11,324,950 0 11,324,950 0 4,116,364
Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Santa Clara 47,000,000
Tasman West 99641 12,500,000 12,500,000 4,827 Jul-98 Expired 7/02 August De-Program/De-Allocate
Tasman Sub Upg 99641 350,000 350,000 32,575 Sep-98 Expired 9/02 August De-Program/De-Allocate
Embedded Gird 99641 900,000 900,000 57,021 Sep-98 Expired 9/02 August De-Program/De-Allocate]
Guadalupe Shel 99641 498,661 498,661 43,534 Sep-98 Expired 9/02 August De-Program/De-Allocate)
47,000,000 14,248,661 0 14,248,661 0 137,957
Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Santa Cruz 11,000,000 10,700,000 $0 Application received in May, expect to put on agenda in August or
99640 September.
R/W Acquisition 99640 300,000 0 300,000 $0 27,985
11,000,000 0 10,700,000 300,000 0 27,985
Rail Original Programmed Un Aliocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
San Joaquin 14,000,000
3 ACE Stn impr 99644 173,659 173,659 65,130 1-Mar Expired 3/05
14,000,000 173,659 0 173,659 0 65,130
Rail Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Local Agency Responsible 141,794,273 164,178,779 | 142,094,273 | o[ 71895521 | |
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Proposition 116 Status
as of June 1, 2005

Other Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
WBFerry 20,000,000 $0 $0
Alameda-Barge 204,000 204,000 671 Apr-94 Expired 4/98 August De-Program/De-Allocate
LACMTA-Catalina 1,300,000 1,300,000 26,639 Aug-93 Expired 8/97 August De-Program/De-Allocate
GGBHT-Larkspur 50,000 50,000 860 Apr-94 Expired 4/98 August De-Program/De-Allocate
Alameda-East End 1,100,000 1,100,000 1,180 Sep-93 Expired 9/97 August De-Program/De-Allocate
20,000,000 2,654,000 0 2,654,000 0 29,350
Other Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Bicycle 20,000,000
Ventura Trail 750,000 750,000 221,484 Nov-95 Expired 11/99 August De-Program/De-Allocate
SANBAG/storage 21,000 21,000 1,268 Sep-95 Expired 9/99 August De-Program/De-Allocate
LA/Watts 99,000 99,000 99,000 Oct-94 Expired 10/98 August De-Program/De-Allocate
Chico/bike path 700,000 700,000 138,599 Mar-99 Expired 3/03 August De-Program/De-Allocate
20,000,000 1,570,000 0 1,570,000 0 460,351
Other Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Vallejo 10,000,000 $0
Mtc. Facilitly 472,841 Fall allocation request & reprogramming of $153,310 to Mtc. Facility
Mtc. Facilitly 581,841 109,000 109,000 4-Jun Recent allocation expires 6/08
Low Emission 421,000 421,000 $0 153,310 4-Feb Project Complete - Agency will ReProgram to Mtc. Facility Project
12/05.
10,000,000 1,002,841 0 530,000 472,841 262,310
Other Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Parks & Rec 5,000,000 $0 5,000,000 $0 DPR states application will be submitted 1/06
5,000,000 0 5,000,000 0 0 0
Other Original Programmed Un Allocated Unallocated Unexpended Allocation Comments
Agency/Project Authorization Programmed Date
Other Totals 5,226,841 5,000,000 4,754,000 472,841 752,011
Programmed Un Allocated Unallocated Unexpended Comments
Programmed
Non Urban Totals 33,539,017 0 32,562,519 53,612 502,676
Caltrans Totals 79,682,861 1,000,000 79,682,861 7,486,800 2,142,692
Rail Totals 273,664,851 165,207,693 273,964,851 7,486,800 15,061,265
Other Totals 5,226,841 5,000,000 4,754,000 472,841 752,011
Grand Total | 392,113,570] 171,207,693] 390,964,231] 15,500,053 18,458,644
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